
Niagara Falls Boulevard Site 

May 23,2016 through May 27,2016 (Off-Site) 
• Guardian 

o Schedule indoor utility mark out for GNBC office area and two warehouse areas. 
o Purchase building supplies (lumber/nails/sheetrock, etc.) to build out temporary storage room within 

Sawdust room. 
o Research clean fill companies. Coordinate with Weston to sample and analyze. 
o Research Supersac and cubic yard box prices 
o Subcontract 

- Portable Toilets/Wash Station 
- Excavation Equipment 
- Utility Mark Out 
- Work Trailers (One Large Office Trailer and Two Work Trailers) 
- Connex Box 

o Contact T&D Facilities regarding temporary storage containers suitable for easy transport to facility 
from the Niagara County area. 

=:J Rail Car? 
Truck? 

o Research equipment to: 
- Cut concrete/asphalt 
- Lift concrete/asphalt (machine/drilled hooks) 
- Transport all debris securely without exposure to public in transit 
- Conveyor belt to place material on to screen in contaminated staging area. 

• Weston 
o Complete figure of GNBC floor plan with dimensions and estimated excavated material (using 2 foot 

depth) 
o Complete figure of GNBC floor plan with soil sample locations and results (Ra-226 and Ra-228 

results that exceed the PRG only with sample depth) 
o Coordinate with Guardian to sample and analyze clean fill samples. 
o Set up subcontract 

=:J ATV 
Dust Tracks 

o Research laboratory for soil analytical samples 

• Health Physicist/ERT 
o QA for all radiological equipment 

- Control chart 
• HPIC 
• Two-Ludlum 2241 (3x3 probe) 
• Ludlum 3030 (Check Planchette) 

o Verify radiological check sources for ERT equipment (Ludlum 2241 and HPIC). 
o Develop soil surveying/sampling procedures (MARSSIM). 
o Ship approximately 20 individual real time personal radiation monitor similar to CANBERRA's 

UltraRadiac-Plus 
o Investigate portable radiological soil sampling instrument 

- Can Site Health Physicist and Weston be trained on the instrument for ongoing site work? 
- Does ER T /RER T have the instrument? 
- Do we rent or buy? 



May 31,2016 through June 17, 2016 (On-Site) 
o Mobilize at NFB on Tuesday, May 31, 2016 

- Begin construction of Sawdust room build. 
- Clearing and removal of above ground vegetation. 
- Gamma survey of the proposed staging areas in the wooded areas. 

• Similar assessment strategy to what Weston and Guardian performed at Holy Trinity 
Cemetery assessment 

• Ludlum 2241 with 3*3 probe/Viper ATV 
• Dust Tracks 
• Radeco 
• HPIC 

- Skid Steers with attachments for woods clearing to establish work trailer area and material 
staging areas 

o Excavation of soil from GNBC Office/Warehouse Areas 
- Utility mark out in the three areas. 
- Properly shut off electrical to GNBC office area and two warehouse areas 
- Properly cap off plumbing services to GNBC office area and two warehouse areas. 
- Possibly start demolition of front office non load bearing walls on Wednesday, June 1, 2016. 
- Plan to jackhammer/cut saw front office concrete flooring on Sunday, June 5, 2016. Perform 

as much of the jack hammer operations in two warehouse areas on June 5th during offhours. 
- Excavate and stage contaminated soil in designated staging area. 

o Post excavation sampling of GNBC Office/Warehouse Areas 

June 18, 2016 through July 26, 2016 (Off-Site) 
o Evaluate laboratory results from indoor soil samples. 
o Final status of indoor soil pits in GNBC office area and two warehouse areas/MARSSIM. 

June 27, 2016 through July 29,2016 (On-Site) 
o Return to Site on June 27, 2016. 
o Continue removal of above ground vegetation and gamma survey of the woods. 
o Backfill and pour concrete flooring ofGNBC Office/Warehouse Areas. 
o Rebuild of GNBC office area non-load bearing walls. 
o Electrical and plumbing restoration. 
o Begin removal of asphalt and excavation of contaminated material from specific sections of the 

parking lot. 

Full Equipment List 
• One-Ludlum 3030 (Is there a laptop that goes with, programs?) 

o (Check Planchette) 
• Two-Ludlum 2241 (3x3 probe)-With Links 
• One-Ludlum 2241 (2x2 probe) 
• Two-HPIC 
• One-ATV 
• One-Trimble GPS (Peter's) 
• Four-Dust Tracks 
• Two-Gateways with air cards 
• Viper Laptop (Weston has extra power cord?) 
• One-Trimble GPS (Viper) 



• Four-Radeco 
o Four small generators 
o Calibrator 

• Two-Skid Steers 
• 20 personal radiation monitors 

Rad Standards 
• Ludlum 3030 
• Ludlum 2241 (Lyndsey/Dave) 
• HPIC (Lyndsey/Dave) 


